
MAY-SEPTEMBER 2024 CAMPUS CONSTRUCTION
 5/20/2024

Coordinate System: NAD 1983 StatePlane Indiana West FIPS 1302 Feet
Projection: Transverse Mercator
Datum: North American 1983
False Easting: 2,952,750.0000
False Northing: 820,208.3333
Central Meridian: -87.0833
Scale Factor: 1.0000
Latitude Of Origin: 37.5000
Units: Foot US
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Map Label Project Name Project Manager Road Impact Walk Impact Start Date End Date
1 Building Infrastructure Upgrade Morgan Y 5/16/2022 5/24/2024
2 New Construction Petersen Y Y 12/22/2022 1/1/2025
3 New Development Y Y 4/1/2023 5/30/2024
4 New Developent Furry Y Y 5/1/2023 1/3/2025
5 New Development Y Y 5/1/2023 9/30/2025
6 Temporary Sidewalk Closures Sammons Y 5/8/2023 5/4/2024
7 Building Renovations Rangel Y 8/7/2023 7/31/2025
8 Building Upgrade Mellish Y 9/5/2023 5/31/2024
9 Temporary Road Closure Morgan Y Y 9/5/2023 2/27/2025

10 Air Conditioner Repair Newkirk Y 10/2/2023 5/10/2024
11 Building Expansion Furry Y Y 10/2/2023 6/17/2024
12 Interior Renovation Morgan Y 10/16/2023 5/24/2024
13 Interior Renovation Rushfeldt Y 10/30/2023 5/13/2024
14 Building Repairs Morgan Y 11/6/2023 5/24/2024
15 Building Renovation Emery Y Y 11/6/2023 4/1/2025
16 Interior Renovation Newkirk Y 11/13/2023 7/31/2024
17 Interior Renovation Sammons Y 1/29/2024 5/31/2024
18 Interior Renovation Engler Y 2/5/2024 6/21/2024
19 Multlple Room Renovation Engler Y Y 2/12/2024 5/17/2024
20 Lab Renovation Greene Y 2/27/2024 6/30/2024
21 Bulidng Facade Repairs Emery Y Y 3/8/2024 8/9/2024
22 Interior Renovation Engler Y 3/11/2024 7/15/2024
23 Multiple Lab Renovations Newkirk Y 3/11/2024 8/9/2024
24 New Building Construction Petersen Y Y 3/11/2024 6/1/2026
25 Infrastructure Repair Rushfeldt Y 3/12/2024 8/30/2024
26 Lab Renovation Engler Y 3/14/2024 11/29/2024
27 Building Upgrades Mellish Y 3/18/2024 5/15/2024
28 Building Upgrades Reehling Y 3/25/2024 10/31/2025
29 Lab Renovation Sammons Y 3/29/2024 7/26/2024
30 Interior Renovations Sammons Y Y 4/1/2024 8/20/2025
31 Building Renovation Engler Y 4/15/2024 6/7/2024
32 Building Renovation Harvey Y Y 4/29/2024 7/5/2024
33 Interior Renovation Engler Y 5/1/2024 5/31/2024
34 New Construction Petersen Y 5/1/2024 8/25/2025
35 Interior Repairs Sammons Y 5/4/2024 7/26/2024
36 Runway Rehabilitation Petersen Y 5/6/2024 7/6/2024
37 Infrastructure Upgrade Newkirk Y 5/6/2024 7/19/2024
38 Roof Replacement Rushfeldt Y Y 5/6/2024 10/11/2024
39 Building System Replacement Danao Y 5/7/2024 7/31/2024
40 Interior Renovations Harvey Y 5/13/2024 7/15/2024
41 Roof Replacement Harvey Y 5/13/2024 7/19/2024
42 Lab Renovation Danao Y 5/13/2024 7/31/2024
43 Building System Repair Mellish Y 5/13/2024 8/1/2024
44 Infrastructure Upgrade Rangel Y Y 5/13/2024 8/15/2025
45 Roof Replacement Greene Y 5/14/2024 6/28/2024
46 Building Entry Repairs Sammons Y 5/14/2024 7/26/2024
47 Masonry Repair Rushfeldt Y Y 5/14/2024 8/2/2024
48 Concrete Repair Rushfeldt Y 5/14/2024 8/2/2024
49 Stair Repair Rushfeldt Y 5/14/2024 8/2/2024
50 Restroom Renovation Kelley Y 5/14/2024 8/9/2024
51 Roof Replacement Harvey Y 5/15/2024 7/19/2024
52 Garage Repairs Sammons Y 5/16/2024 8/2/2024
53 Roof Replacement Engler Y Y 5/17/2024 8/2/2024
54 Interior Renovations Reehling Y 5/20/2024 7/15/2024
55 Interior Renovation Harvey Y 5/20/2024 7/19/2024
56 Interior Renovation Harvey Y 5/20/2024 7/22/2024
57 Sidewalk Repair Greene Y Y 5/20/2024 7/26/2024
58 Roof Replacement Greene Y 5/20/2024 8/2/2024
59 Paver Replacement Greene Y 5/20/2024 8/2/2024
60 Pavement Replacement Greene Y Y 5/20/2024 8/2/2024
61 Interior Renovation Y 5/28/2024 8/2/2024
62 Sign Installation Flinn Y 5/28/2024 8/20/2024
63 Door Replacement Morgan Y 6/2/2024 7/25/2024
64 Parkling Lot Repairs Greene Y 6/3/2024 7/26/2024
65 Infrastructue Upgrade Kelley Y 6/3/2024 8/1/2024
66 Building System Replacement Kelley Y 6/3/2024 8/1/2024
67 Exterior Repairs Rushfeldt Y 6/3/2024 10/11/2024
68 Lab Renovation Newkirk Y 6/10/2024 4/1/2025
69 Multiple Lab Renovation Rushfeldt Y 7/15/2024 10/31/2024
70 New Construction Meister Y Y 7/22/2024 9/18/2026
71 Path Installation Greene Y 8/8/2024 10/14/2024
72 Lab Renovations Danao Y 9/4/2024 11/10/2024
73 Infrastructure Upgrade Reehling Y Y 9/16/2024 7/9/2025
74 Building Upgrade Mellish Y 5/20/2025 8/1/2025
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